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East Bridge Territorial Road 
Current Project Phase  

 Construction Award Feb 14, 2022 
 Project construction start TBD due to supply 

chain delays  
 Contractor- Helm Civil Constructors 

Current Work Week (March 14, 2022) 
 None 

2 Week Look Ahead (March 21, 2022)  
 None 

West Bridge Territorial Road 
Current Project Phase 

 Construction Award Feb 14, 2022 
 Project construction start TBD due to supply 

chain delays  
 Contractor-Helm Civil Constructors 

Current Work Week (March 14, 2022) 
  None 

2 Week Look Ahead (March 21, 2022) 
 None 
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Contact Us 
Dennis Bockenstedt 
City Administrator 
563.289.6004 
dbockenstedt@leclaireiowa.gov 
 
Mark Dale 
Public Works Supervisor 
563.289.4242 
mdale@leclaireiowa.gov 
If you have any questions before, during, or after 
the construction projects, please do not hesitate to 
contact us. We understand this project will cause 
further disruption at an already disrupted time. We 
greatly appreciate your patience. Thank you. 
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